
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/01/2011

ESTIMATE SUMMARY 15:23:28

CONTID: C18034         ESTIMATE NO: 0004 PROG 2005

PCN: 18034-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 AT COUNTY ROAD 302 PERCENT TIME:

PROJECT NO: NH5501-019                    

US 550 AT COUNTY ROAD 302

NAME OF ROAD: 550A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 11/26/2011 DATE TIME STARTED 08/08/2011

2273 RIVER ROAD DATE LET 06/09/2011 DATE WORK BEGAN 08/08/2011

 DATE AWARDED 06/30/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/15/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/08/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,455,117.76 PARTICIPATING $ $ 788,516.50

AWARD PROJECT AMT: 4,771,319.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -24,757.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,926.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.38

WORK DAYS

WORK DAYS

26.10%

4,031,158.46

788,516.50

763,759.49

740,832.99

$

$

$

$

1,423,959.30

0.00

1,423,959.30

68,164.74

1,492,124.04

-38,344.78

0.00

1,453,779.26

0.00

AMOUNT DUE 1,453,779.26 740,832.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 740,832.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

57.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

1.000

L S 

5,955.00000 4,764.000.800

0.00

0010 Removal of Tree 0.000

0.000

202-00010  
 

5.000

EACH

794.93000 0.000.000

0.00

0015 Removal of Headwall 2.000

0.000

202-00015  
 

14.000

EACH

396.78000 793.562.000

0.00

0020 Removal of Pipe 4,050.000

161.000

202-00035  
 

4,355.000

LF  

7.14000 30,066.544,211.000

1,149.54

0025 Removal of Delineator 0.000

0.000

202-00090  
 

27.000

EACH

3.06000 0.000.000

0.00

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,413.000

SY  

3.03000 0.000.000

0.00

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

687.000

SY  

7.84000 0.000.000

0.00

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

160.000

SF  

10.20000 0.000.000

0.00

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

153.00000 0.000.000

0.00

0050 *Removal of Fence 349.000

0.000

202-01000  
 

11,882.000

LF  

0.41000 143.09349.000

0.00

0055 *Removal of Cattle Guard 0.000

0.000

202-01400  
 

1.000

EACH

1,224.00000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation 16,500.000

0.000

203-00000  
 

44,201.000

CY  

5.90000 97,350.0016,500.000

0.00

0065 Muck Excavation 653.000

0.000

203-00100  
 

1,000.000

CY  

19.02000 12,420.06653.000

0.00

0070 Proof Rolling 4.000

0.000

203-01100  
 

60.000

HOUR

87.31000 349.244.000

0.00

0075 Rolling 0.000

0.000

203-01140  
 

40.000

HOUR

95.15000 0.000.000

0.00

0080 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

115.04000 0.000.000

0.00

0085 Hydraulic Excavator 2.000

0.000

203-01565  
 

20.000

HOUR

186.78000 373.562.000

0.00

0090 Combination Loader 5.500

0.000

203-01594  
 

80.000

HOUR

115.04000 632.725.500

0.00

0095 Potholing 8.500

0.000

203-01597  
 

40.000

HOUR

280.50000 2,384.258.500

0.00

0100 Laborer 18.500

0.000

203-02330  
 

80.000

HOUR

39.32000 727.4218.500

0.00

0105 Topsoil 850.000

0.000

207-00205  
 

4,095.000

CY  

7.05000 5,992.50850.000

0.00

0110 *Stockpile Topsoil 5,628.000

0.000

207-00210  
 

6,805.000

CY  

3.44000 19,360.325,628.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 885.000

215.000

208-00002  
 

4,000.000

LF  

3.93000 4,323.001,100.000

844.95

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

250.000

EACH

12.24000 0.000.000

0.00

0125 *Silt Fence 2,031.000

0.000

208-00020  
 

5,980.000

LF  

1.07000 2,173.172,031.000

0.00

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,224.00000 0.000.000

0.00

0135 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,020.00000 2,040.002.000

0.00

0140 *Removal and Disposal of Sediment (Labor) 2.750

1.000

208-00103  
 

40.000

HOUR

40.80000 153.003.750

40.80

0145 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

96.90000 0.000.000

0.00

0150 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

10.000

HOUR

76.50000 0.000.000

0.00

0155 *Erosion Control Supervisor 75.500

26.250

208-00205  
 

1,200.000

HOUR

56.10000 5,708.18101.750

1,472.63

0160 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

408.00000 0.000.000

0.00

0165 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

1.000

EACH

408.00000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

4.000

EACH

408.00000 0.000.000

0.00

0175 *Reset Ground Sign 0.000

0.000

210-00810  
 

9.000

EACH

229.50000 0.000.000

0.00

0180 *Seeding (Native) 1.600

0.000

212-00006  
 

7.600

ACRE

704.82000 1,127.711.600

0.00

0185 *Soil Conditioning 1.600

0.000

212-00032  
 

7.600

ACRE

4,576.74000 7,322.781.600

0.00

0190 *Mulching (Weed Free Straw) 1.600

0.000

213-00004  
 

8.300

ACRE

453.90000 726.241.600

0.00

0195 *Flexible Growth Medium 0.000

0.000

213-00009  
 

1.900

ACRE

3,109.98000 0.000.000

0.00

0200 *Mulch Tackifier 320.000

0.000

213-00061  
 

1,660.000

LB  

2.38000 761.60320.000

0.00

0205 *Soil Binder 0.000

3.500

213-00100  
 

3.500

ACRE

656.88000 2,299.083.500

2,299.08

0210 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

250.000

SY  

2.58000 0.000.000

0.00

0215 *Wildlife Biologist 1.750

0.000

240-00000  
 

20.000

HOUR

66.30000 116.031.750

0.00

0220 *Removal of Nests 0.000

0.000

240-00010  
 

20.000

HOUR

66.30000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 2) 0.000

18,414.670

304-02000  
 

36,521.000

TON 

13.30000 244,915.1118,414.670

244,915.11

0230 Aggregate Base Course (Class 6) 0.000

6,458.440

304-06000  
 

16,278.000

TON 

16.04000 103,593.386,458.440

103,593.38

0235 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

2,499.000

CY  

35.73000 0.000.000

0.00

0240 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

13,870.000

SY  

2.65000 0.000.000

0.00

0245 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

175.00000 0.000.000

0.00

0250 Hot Mix Asphalt (Grading SX) (75) 0.000

2,592.330

403-34701  
 

13,479.000

TON 

56.80000 147,244.342,592.330

147,244.34

0255 Asphalt Cement Performance Grade (PG 58-28) 0.000

142.000

411-03352  
 

880.000

TON 

560.00000 79,520.00142.000

79,520.00

0260 Emulsified Asphalt (CSS-1) 0.000

115.000

411-10251  
 

4,479.000

GAL 

2.50000 287.50115.000

287.50

0265 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

13,416.000

GAL 

2.50000 0.000.000

0.00

0270 Geotextile (Erosion Control) (Class 1) 291.400

313.900

420-00102  
 

605.300

SY  

5.10000 3,087.03605.300

1,600.89

0275 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

1,000.000

SY  

2.04000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

36.000

LF  

68.34000 0.000.000

0.00

0285 Riprap (12 Inch) 88.000

101.000

506-00212  
 

316.000

CY  

116.28000 21,976.92189.000

11,744.28

0290 *Geogrid Reinforcement 0.000

18,852.600

506-01020  
 

69,297.000

SY  

1.86000 35,065.8418,852.600

35,065.84

0290 MATERIAL ALLOWANCE Geogrid Reinforcement 48,924.731

-13,310.220SY  

1.86000 66,242.9935,614.511

-24,757.01

0295 Concrete Class B 0.000

0.000

601-01000  
 

38.830

CY  

660.96000 0.000.000

0.00

0300 Reinforcing Steel 0.000

0.000

602-00000  
 

2,758.000

LB  

1.53000 0.000.000

0.00

0305 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

200.000

LF  

82.62000 0.000.000

0.00

0310 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000

LF  

28.56000 0.000.000

0.00

0315 Inlet Type C (Special) 0.900

1.100

604-00350  
 

2.000

EACH

3,951.48000 7,902.962.000

4,346.63

0320 Inlet Type D (5 Foot) 1.000

1.000

604-00505  
 

2.000

EACH

3,173.22000 6,346.442.000

3,173.22

0325 *Line Post 2.000

0.000

607-00000  
 

3.000

EACH

25.50000 51.002.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *End Post 14.000

0.000

607-00005  
 

32.000

EACH

280.50000 3,927.0014.000

0.00

0335 *Corner and Line Brace Post 9.000

0.000

607-00010  
 

21.000

EACH

484.50000 4,360.509.000

0.00

0340 *Fence Barbed Wire with Metal Posts (Special) 1,814.000

0.000

607-01010  
 

4,140.000

LF  

1.27000 2,303.781,814.000

0.00

0345 *Fence Deer 1,593.000

0.000

607-11350  
 

6,254.000

LF  

7.09000 11,294.371,593.000

0.00

0350 *Fence (Plastic) 1,415.000

0.000

607-11525  
 

1,500.000

LF  

3.06000 4,329.901,415.000

0.00

0355 *Pedestrian Gate (Special) 0.000

0.000

607-60001  
 

5.000

EACH

459.00000 0.000.000

0.00

0360 *Game Ramp 0.400

0.000

607-60002  
 

4.000

EACH

4,467.60000 1,787.040.400

0.00

0365 *16 Foot Deer Guard 0.000

0.000

611-00017  
 

1.000

EACH

32,518.62000 0.000.000

0.00

0370 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

3.000

EACH

46,355.94000 0.000.000

0.00

0375 *64 Foot Deer Guard 0.000

0.000

611-00065  
 

1.000

EACH

88,991.94000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

91.000

EACH

25.50000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

82.000

EACH

25.50000 0.000.000

0.00

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

11.000

EACH

25.50000 0.000.000

0.00

0395 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

54.000

EACH

64.26000 0.000.000

0.00

0400 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

894.000

LF  

47.43000 0.000.000

0.00

0405 *3 Inch Electrical Conduit (Plastic) 2,350.000

0.000

613-01300  
 

3,567.000

LF  

13.26000 31,161.002,350.000

0.00

0405 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Plastic) 144.928

0.000LF  

13.26000 1,921.75144.928

0.00

0410 *Wildlife Detection System 0.000

0.000

613-05151  
 

2.000

EACH

63,138.00000 0.000.000

0.00

0415 *Wiring (Special) 0.000

0.000

613-10010  
 

1.000

L S 

5,100.00000 0.000.000

0.00

0420 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

4.000

EACH

1,020.00000 0.000.000

0.00

0425 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

5.000

SF  

13.26000 0.000.000

0.00

0430 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

490.000

SF  

16.32000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

448.000

LF  

17.34000 0.000.000

0.00

0440 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

40.000

EACH

229.50000 0.000.000

0.00

0445 *Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

6.000

EACH

8,853.60000 0.000.000

0.00

0450 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

6.000

EACH

1,275.00000 0.000.000

0.00

0455 18 Inch Trash Guard 0.000

0.000

616-30018  
 

3.000

EACH

754.80000 0.000.000

0.00

0460 24 Inch Trash Guard 0.000

0.000

616-30024  
 

2.000

EACH

848.64000 0.000.000

0.00

0465 30 Inch Trash Guard 0.000

0.000

616-30030  
 

4.000

EACH

871.08000 0.000.000

0.00

0470 6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000

EACH

940.44000 0.000.000

0.00

0475 18 Inch Welded Steel Pipe 0.000

0.000

619-10180  
 

0.000

LF  

559.98000 0.000.000

0.00

0480 8 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20008  
 

0.000

LF  

31.62000 0.000.000

0.00

0485 10 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20010  
 

0.000

LF  

42.84000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 12/01/2011

PROJECT: NH5501-019                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 12 Inch Drainage Pipe (Class 0) 0.000

87.000

624-20012  
 

195.000

LF  

67.32000 5,856.8487.000

5,856.84

0495 18 Inch Drainage Pipe (Class 0) 317.000

0.000

624-20018  
 

629.000

LF  

65.28000 20,693.76317.000

0.00

0500 24 Inch Drainage Pipe (Class 0) 183.000

132.000

624-20024  
 

768.000

LF  

96.90000 30,523.50315.000

12,790.80

0505 30 Inch Drainage Pipe (Class 0) 93.000

92.000

624-20030  
 

185.000

LF  

123.42000 22,832.70185.000

11,354.64

0510 36 Inch Drainage Pipe (Class 0) 128.000

0.000

624-20036  
 

167.000

LF  

118.32000 15,144.96128.000

0.00

0515 48 Inch Drainage Pipe (Class 0) 240.000

0.000

624-20048  
 

308.000

LF  

96.90000 23,256.00240.000

0.00

0520 54 Inch Drainage Pipe (Class 0) 120.000

0.000

624-20054  
 

154.000

LF  

120.36000 14,443.20120.000

0.00

0525 *Construction Surveying 0.370

0.075

625-00000  
 

1.000

L S 

67,564.80000 30,066.340.445

5,067.36

0530 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

20.000

HOUR

122.40000 0.000.000

0.00

0535 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

243,000.00000 145,800.000.600

24,300.00

0540 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

3,703.62000 925.910.250

0.00
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
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THIS
PERIOD

15:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

135.000

GAL 

96.90000 0.000.000

0.00

0550 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

256.000

GAL 

31.62000 0.000.000

0.00

0555 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

0.000

0.000

627-30324  
 

509.000

SF  

18.46000 0.000.000

0.00

0560 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

13.000

SF  

8.27000 0.000.000

0.00

0565 *Flagging 304.500

303.250

630-00000  
 

5,400.000

HOUR

21.42000 13,018.01607.750

6,495.62

0570 *Traffic Control Inspection 31.000

13.000

630-00007  
 

155.000

DAY 

127.50000 5,610.0044.000

1,657.50

0575 *Traffic Control Management 38.000

18.000

630-00012  
 

210.000

DAY 

586.50000 32,844.0056.000

10,557.00

0580 *Barricade (Type 3 M-D) (Temporary) 0.000

3.000

630-80338  
 

6.000

EACH

127.50000 382.503.000

382.50

0585 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

16.000

EACH

20.40000 40.802.000

0.00

0590 *Construction Traffic Sign (Panel Size B) 14.000

4.500

630-80342  
 

65.000

EACH

56.10000 1,037.8518.500

252.45

0595 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

6.000

EACH

81.60000 244.803.000

0.00
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QTY THIS PERIOD
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0600 *Construction Traffic Sign (Special) 49.000

0.000

630-80344  
 

98.000

SF  

15.30000 749.7049.000

0.00

0605 *Vertical Panel 0.000

0.000

630-80350  
 

100.000

EACH

40.80000 0.000.000

0.00

0610 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

10,200.00000 10,200.001.000

0.00

0615 *Drum Channelizing Device 27.000

0.000

630-80360  
 

300.000

EACH

51.00000 1,377.0027.000

0.00

0620 *Drum Channelizing Device (With Light) (Steady Burn) 1.000

0.000

630-80364  
 

20.000

EACH

61.20000 61.201.000

0.00

0625 *Traffic Cone 43.500

0.000

630-80380  
 

160.000

EACH

10.20000 443.7043.500

0.00

0630 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Fuel Cost Adjustment -233.800

0.000

700-70016  
 

56,000.000

F A 

1.00000 -233.80-233.800

0.00

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

36,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

145,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0655 F/A OJT Colorado Training Program 154.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 154.00154.000

0.00

0660 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0665 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

61,000.000

F A 

1.00000 0.000.000

0.00

0670 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0675 F/A Furnish and Install Electrical Service 12,061.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 12,061.0012,061.000

0.00

0680 F/A Erosion Control 0.000

4,210.600

700-70380  
 

10,000.000

F A 

1.00000 4,210.604,210.600

4,210.60

0685 F/A Wetland Replacement 13,899.560

0.000

700-70391  
 

13,899.560

F A 

1.00000 13,899.5613,899.560

0.00

0710 8 In Weld Steel Pipe Irrigation (Pipe Material 
Revision) CO#2

0.000

96.000

619-10080  
 

96.000

LF  

97.00000 9,312.0096.000

9,312.00

0715 16 In Weld Steel Pipe 16-in welded steel smooth pipe 
for irrigation

0.000

169.000

619-10160  
 

169.000

LF  

349.00000 58,981.00169.000

58,981.00

CAT 1,453,364.03763,759.495,416,357.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,300.00000 15,300.001.000

0.00
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AMOUNT
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,300.00000 15,300.001.000

0.00

0700 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

8,160.00000 8,160.001.000

0.00

CAT 38,760.000.0038,760.00CURRENT AMT0400 $ $ $

$ 1,492,124.03763,759.49$5,455,117.76$CURRENT AMTPROJECT TOTAL


